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Building Consultants, Inc.

Middle School/High School Building Committee Meeting Minutes

June 18, 2013 - 7:00 PM DRAFT
Town Hall - 3rd Floor Meeting Room
Committee:
Voting Member Representing Present
Ellie Sinkewicz Building Committee Co-Chair X
Michelle Smith Building Committee Co-Chair X
George Comiskey Citizen X
Peter Durkee Highway Surveyor X
Tillie Evangelista Planning Board
Rob Hoover School Committee X
Kerry Stauss Citizen
Stuart Egenberg Board of Selectmen X
Eric Zadina Citizen X
Jeff Wade Citizen X
Non-Voting Members
Carol Jacobs Superintendent
Michael Farrell Town Administrator
Donna Tanner Principal, Penn Brook School
Margaret Maher Principal, Perley School
Joan Liporto Finance and Operations Director
Peter Lucia Principal, Middle & High School X
Other Attendees:
Carl Franceschi DRA X
Courtney Southwick DRA X
Pat Saitta Municipal Building Consultants X
Chuck Adam Municipal Building Consultants X

1) Public Comment -
e None

2) Approval of minutes:

e May 28, 2013 meeting - Motion to approve by Ellie, second by George, all present voted
approval with one abstention

3) Approval of Invoices:

e MBC invoice dated 6/3/2013 in the amount of $1,620.00 - Motion by Ellie, second by George,
all present voted approval

4) Correspondence:

e None
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5) Old Business:
e None

6) New Business:

A. Overview of Schedule for GMHS project
e MBC provided an overview of the conference call in March and May memo

summarizing the feasibility study
e Provided a schedule of submissions and required meetings and events
B. Overview of Staff Meetings & Consultant Site Visits
o Review of facility as well as programmatic issues, met a number of times with the
administration, staff and the faculty
C. Presentation of proposed plans at GMHS
e Reviewed plan change recommendations including:
o adding of a corridor along boiler room
o computer classroom in Library
o Gymnasium revisions including realigning the court and bleachers, eliminating the
storage areas along the gym..
- Committee members comments included:
a. Any expansion of the gym should make sense, evaluate all options
b. Penn Brook should have had a larger gym to fix the issue
c. Entry arealooks tight, could the doors be realigned to make a better
entrance
D. Review of options and rough pricing sheets:
e Istdraft only
e Only patching the roof not replacing at this time, unless we convince the MSBA and/if
the Town decides it wants to pay the extra since work is ongoing anyhow
e List will evolve as more detailed information is created by designers
e Committee would like design team to look at what might need to be repaired/replaced
in 5-10 years and create budgets for them
e Committee was asked to review the list and bring any questions to next meeting

7) Next Building Committee Meetings:

- Tuesday July 9, 2013 @ Town Hall - 7:00 PM - 2nd floor meeting room
- Tuesday July 30,2013 @ Town Hall - 7:00 PM - 3rd floor meeting room
- Tuesday August 20, 2013 @ Town Hall - 7:00 PM - 3rd floor meeting room

Motion to adjourn by Ellie and second by George, all present voted approval
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